
AGENDA ITEM b 4  
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Accept Improvements Under Contract for DeBenedetti ParWG Basin Rough 
Grading Project 

MEETING DATE: January 6,2010 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: Accept the improvements under the contract for the 
DeBenedetti ParWG Basin Rough Grading Project. 

BACKGROUND INFORMATION: The contract for this project was awarded to A.M. Stephens 
Construction Company, of Lodi, on December 17, 2003, in the 
amount of $266,678. Acceptance of these improvements will close 
this six year old project. 

This project developed the storm drainage detention basin for southwest Lodi. This first phase of the 
park development consisted of the excavation, rough grading and export of material from the 
DeBenedetti Park site. The work also included some fencing, rip-rap erosion protection, and other 
drainage-related work. 

The excavatiodgrading of this basin will provide storm drainage detention storage for the area north of 
Harney Lane, bounded by Lower Sacramento Road on the west and the Woodbridge Irrigation Canal on 
the east and north. In order to reduce the excavation costs, this rough grading contractor was originally 
given four years to complete the excavation and rough grading. The City approved a contract extension 
to December 31, 2008. The contract was then suspended until May 1, 2009, to allow the 
Recreation Commission and the City Council additional time to review a proposal to revise the grading 
plan. The Recreation Commission reviewed the revised grading plan at its March 12 meeting and voted 
to have the plan presented to Council with Commission representation. 

City Council, at its meeting of May 6, 2009, approved a redesignhegrading of the storm drainage storage 
areas of DeBenedetti Park and A.M. Stephens Construction was given an additional five-month 
extension. 

The final contract price was $561,450.54. The difference between the contract amount and the final 
contract price was due to seven contract change orders. These contract change orders included the 
modification to the grading of the storm drain area ($163,000), the installation of a 48-inch storm drain 
pipe to connect the two basins ($48,600), regrading of the northwest basin ($43,989), and miscellaneous 
fencing and maintenance items. 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder’s office. The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 

APPROVED: 
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FISCAL IMPACT: There are no additional maintenance costs associated with the project. 
However, there will be additional operation and maintenance costs for the 
parks and storm drain facilities once they are completed. 

FUNDING AVAILABLE: Parks and Recreation Impact Mitigation Fee Fund (1217) $ 90,000.00 
Storm Drain Impact Mitigation Fee Fund (326017) $471,450.54 

I 1- 

James M. Rode& 
- 

Interim Parks and Recreation Director Public Works Director 

Prepared by Wes Fujitani, Senior Civil Engineer 
FWSNVKFlpmf 
cc: Purchasing Officer 

City Attorney 
Parks Superintendent 
Parks Project Coordinator 
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